INTERAGENCY ACTION LIST

Status: 18 April 00

ANNETTE ISLAND PROJECT

Item Source . Due Status
No. Agency Name Mesting Action Item Date Date Status
1 BIA Brown 08/17/99 T | Provide site closure document template. 02/08/00 | Ongoing. Brown islooking at examples from
the state of Washington.
2 FAA/ Beyette/ 06/02/99 M | Resolve Chevron'sresponsibility issues. 04/18/00 | Ongoing. Beyette and Elconin will schedule a
USAED | Elconin meeting by the week of 1 May.
Distribute final version.
4 FAA Swearingen 07/13/99 T | Respond to 03 Jan letter re: tower 04/18/00 | FAA iswaiting for their headquarters to decide
rehabilitation what FAA will do. FAA sent Benson
information regarding how to get asitelisted
on the National Historic Register.
5 MIC Benson 11/17/99 M | Provide FAA with technical support needs. 04/18/00 | Ongoing. FAA sent job descriptions for review
and compiling by Benson.
6 MIC Benson 10/26/99 T | Look for aMIC Council action granting 04/18/00 | Ongoing. ERAC meeting isrescheduled for
selected authority to ERAC for sign-off on week of 1 May.
site closure. Provide to MOU.
7 MIC Benson 03/15/00 M | send e-mail to MOU with desired content for 04/18/00 | Ongoing. Letter may not be needed anymore
the letter of support for C-3 plan. due to time constraints. The MOU would like
acopy of theletter to the Congressional.
8 USAED | Hanson 02/29/00 T | Obtain USAED and other signatures on MOA 04/18/00 | FAA will signthe MOA shortly. Hanson needs

to obtain other signatures.
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INTERAGENCY ACTION LIST Status: 18 April 00 ANNETTE ISLAND PROJECT

Item Source . Due Status
No. Agency Name Mesting Action Item Date Date Status
9 USAED | Elconin 02/08/00 T | Coordinate preparation of a briefing paper 04/18/00 | Ongoing.
describing progress to date and plans for
2000.
Colby Creek. culvert.

11 USAED | Hanneman 03/15/00 M | Finalize QAPP 05/01/00 | 04/18/00 | Ongoing. Hanneman isincorporating
comments and preparing tables. Ready for
distribution by 01 May. Thiswill bealiving
document.

12 USAED | Hanneman 03/15/00 M | Provide MIC and FAA the data from USAED 04/18/00 | Ongoing. Hanneman will provide the data.

1998 survey.

13 USAED | Elconin 03/15/00 M | Distribute Tamgas Harbor UXO survey report. 04/18/00 | Ongoing. Elconiniswaiting to receive report
from Alaska Commercial Divers.

14 USAED | Elconin 04/03/00 T | Request the information or report from the Ongoing.

Alaska Commercial Divers on UXO a Duke
Island and distribute.
15 USAED | Dokoozian 04/18/00 T | Provide FAA with a description of the 4/18/00 These are the drums left for FAA from the
transformers/ capacitors in the drums at the 1999 field season.
quarry.
16 USCG Deering 03/15/00 Send aletter to Benson outlining plans for 04/18/00 | Ongoing.
USCG tank removal.
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INTERAGENCY ACTION LIST

Status: 18 April 00

ANNETTE ISLAND PROJECT

Item Source . Due Status
No. Agency Name Mesting Action Item Date Date Status
17 USCG Deering 03/15/00 M | Distribute PA  (Preliminary Assessment | 04/07/00 | 04/18/00 | Ongoing. Being finalized. Will be four more
Report) to MOU weeks before distribution.
18 USAED/ | Hanneman 04/03/00 T | Review and discuss the Kodiak Soil 04/18/00 | Ongoing.
USCG Deering Management Plan. Revise as necessary prior
to posting on thewebsite
19 MOU 12/14/99 T | Submit articles and work schedulesto Benson | 05/23/00 | 04/18/00 | Ongoing.
for newsletter.
20 MOU 08/17/99 T | Provide Kimmel or Swearingen with project | 05/23/00 | 04/18/00 | Ongoing.
updates for the web site.
ABBREVIATIONS
BIA Bureau of Indian Affairs MIC Metlakatla Indian Community
E ERAC Mesting MOU Memorandum of Understanding Work Group
EPA Environmental Protection Agency Ridolfi Ridolfi Engineers
FAA Federa Aviation Administration T Teleconference
Jacobs Jacobs Engineering Group USAED U.S. Army Engineer District-Alaska
M MOU Work Group Meeting USCG U.S. Coast Guard
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ONGOING ACTION LIST

Status: 22 Feb 00

ANNETTE ISLAND PROJECT

Item Source . Due Status
No. Agency Name Mesting Action Item Date Date Status
1 FAA/ Swearingen/ | 06/15/99 T | Develop MOU administrative record. 04/18/00 | Ongoing.
USAED | Elconin
2 MOU Renk/ 07/21/99 M | Prepare C-3 Plan backup documentation. 04/18/00 | Ongoing. Jacobs hasfirst 70 FAA sites and will
Elconin be sent to Renk for interim review before the
draft is sent out for review.
3 USCG/ Peterson/ 01/11/00 T | Devise a system for naming and managing 04/18/00 | FAA acquired an eectronic data management
FAA Swearingen photographs. system. Ongoing.
ABBREVIATIONS
BIA Bureau of Indian Affairs MIC Metlakatla Indian Community
E ERAC Mesting MOU Memorandum of Understanding Work Group
EPA Environmental Protection Agency Ridolfi Ridolfi Engineers
FAA Federa Aviation Administration T Teleconference
Jacobs Jacobs Engineering Group USAED U.S. Army Engineer District-Alaska
M MOU Work Group Meeting USCG U.S. Coast Guard
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